
Project Baseline_Devl
WBS Filter 1ECA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1ECA
Activity ID: 1ECA1000

Activity Filter * Starts In FY *
WBS No: 1ECA Title: Construction Project Mgmt
Activity ID: 1ECA1000 Description: Site Construction Support FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 K-H Labor 0.00 each #Num!HC 0 0 0 0 000
103 Subcontract Labor 1.00 each 0HC 0 0 1,076,374 1,076,374 1,076,37400
105 Misc. Non-Labor 1.00 each 0HC 0 0 179,296 179,296 179,29600
106 K-H Labor 1.00 each 2,871HC 2,871 146,177 0 146,177 217,51171,3340
107 Subcontract Support Labor 1.00 each 0HC 0 0 337,465 337,465 337,46500
108 Misc. Non-Labor 1.00 each 0HC 0 0 38,434 38,434 38,43400

Total for Activity 1ECA1000: 2,871 146,177 1,631,570 1,777,746 1,849,08071,3340

Cost Element Skill Quantity UnitsCurve

Line Item 101 - K-H Labor

Resources

BOE Estimate based on both historical costs from FY98 and estimator's (CTR for AECCM Master Task Subcontracts) experience with the FY98/99 scopes.

Item - Kaiser-Hill labor for AECCM site construction oversight
  Unit - Contract Technical Representative (CTR) (K312S/750/P170)
         Resposibilities include: CTR for AECCM Master Task Subcontract, third tier 
         support subcontracts, affiliate support subcontracts, escort subcontract; 
         and coordinate and resolve daily construction/AECCM field issues. 
   Unit cost - 154 hours/month (average) x 12 months = 1,848 hours
  Unit cost adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ConstructionOTHER ADMINISTRATIVE & PROFE Linear 3,872.93 HoursK312S750 P170STRAIGHT TIME BASE

154 hours/month 12 months
2.09574  [SYS 061300] 2.095743 - target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 103 - Subcontract Labor

Resources

BOE Estimate based on both historical costs from FY98 and estimator's (CTR for AECCM Master Task Subcontracts) experience with the FY98/99 scopes.

Item - Subcontract labor for AECCM site construction oversight
  Unit - AECCM oversight manager (K312S/A5H/M030
   Unit cost - Lump sum contract of $200,000 (includes expences)
  Unit - Projects Manager (K312S/A51/M040)
   Unit cost - Lump sum contract of $140,000
  Unit - Environmental Safety & Health and QA Coordinator (K312S/A51/E050)
   Unit cost - Lump sum contract of $110,000
  Unit - Budget Analyist (K312S/A5H/P070)
   Unit cost - lump sum contract of $100,000
  Unit - Technical Support Engineer for security/badging/space/communication issues 
         (K312S/A51/E130)
   Unit cost - Lump sum contract of $85,000
  Unit - RCT Field Coordinator (K312S/A5H/P170)
   Unit cost - Lump sum contract of 110,000
  Unit cost adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ConstructionENVIRONMENTAL ENGINEERS Linear 158,927.80 DollarsK312SA51 E050MACTEC

110000 dollars lump sum for ES&H Engineer 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --
2.09574  [SYS 061300] 2.095743 - target 

Factors

ConstructionOTHER ENGINEERS Linear 122,807.80 DollarsK312SA51 E130MACTEC
85000 dollars lump sum for Tech Support 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

2.09574  [SYS 061300] 2.095743 - target 
Factors

ConstructionMANAGERS (GRADE 69 - 72) Linear 202,271.70 DollarsK312SA51 M020MACTEC
140000 dollars lump sum for Project Mgr. 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

2.09574  [SYS 061300] 2.095743 - target 
Factors
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Project Baseline_Devl
WBS Filter 1ECA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1ECA
Activity ID: 1ECA1000

Activity Filter * Starts In FY *
ConstructionMANAGERS (GRADE 69 - 72) Linear 288,959.50 DollarsK312SA5H M020SUBCONTRACTED SRVS

200000 dollars lump sum for Group Mgr. 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --
2.09574  [SYS 061300] 2.095743 - target 

Factors

ConstructionOTHER ADMINISTRATIVE & PROFE Linear 144,479.80 DollarsK312SA5H P170SUBCONTRACTED SRVS
100000 dollars lump sum for Budget Analyst 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

2.09574  [SYS 061300] 2.095743 - target 
Factors

ConstructionOTHER ADMINISTRATIVE & PROFE Linear 158,927.80 DollarsK312SA5H P170SUBCONTRACTED SRVS
110000 dollars for RCT Coordinator 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

2.09574  [SYS 061300] 2.095743 - target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 105 - Misc. Non-Labor

Resources

BOE Estimate based on both historical costs from FY98 and estimator's (CTR for AECCM Master Task Subcontracts) experience with the FY98/99 scopes.

Item - miscellaneous non-labor expences for AECCM site construction oversight
  Unit - Office and presentation supplies (K312S/A5C)
   Unit cost - $250/person x 7 people = $1,750
  Unit - Pagers and communication equipment expences (K312S/A5H)
   Unit cost - Estimate $350/month x 12 months = $4,200
  Unit - Vehicle leases (D216S/A5L)
   Unit cost - Four (4) Vehicles x $330/month x 12 months = $15,840
  Unit - Misc. studies (K312S/A5H)
   Unit cost - Estimate lump sums of $45,000
  Unit - Construction claims settlement training (K312S/A5M)
   Unit cost - Estimate lump sum of $25,000
  unit - Affiliate support for REA fact finding and validation leading to negotiated 
         claims settlements. (K312S/A5H)
   Unit cost - Estimate lump sum of $33,000
  Unit cost adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ConstructionNONE Linear 2,509.04 DollarsK312SA5C 0000SUPPLIES

7 people 0.67401 January 2000 Earned Value Factor250 dollars/person for office supplies1.015 -- FY00 Escalation --
2.09574  [SYS 061300] 2.095743 - target 

Factors

ConstructionNONE Linear 65,015.90 DollarsK312SA5H 0000SUBCONTRACTED SRVS
45000 dollars lump sum for misc studies 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

2.09574  [SYS 061300] 2.095743 - target 
Factors

ConstructionNONE Linear 6,068.15 DollarsK312SA5H 0000SUBCONTRACTED SRVS
350 dollars/month for communication 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --12 months

2.09574  [SYS 061300] 2.095743 - target 
Factors

ConstructionNONE Linear 47,678.32 DollarsK312SA5H 0000SUBCONTRACTED SRVS
33000 dollars for claims settlement 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

2.09574  [SYS 061300] 2.095743 - target 
Factors

Business Management OfficeNONE Linear 22,710.40 DollarsC106SA5L 0000RENTALS
330 dollars/month/vehicle 1.015 -- FY00 Escalation --12 months4 vehicles
0.67401 January 2000 Earned Value Factor 2.09574  [SYS 061300] 2.095743 - target 

Factors

ConstructionNONE Linear 35,313.73 DollarsK312SA5M 0000TRAVEL/TRAIN/RELOCAT
25000 dollars for claims settlement training 0.67401 January 2000 Earned Value Factor

2.09574  [SYS 061300] 2.095743 - target 
Factors

Line Item 106 - K-H Labor
BOE Estimate based on historical date from FY98 and estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this 

WBS element and has been involved with oversight of this type for many years).

Item - K-H Labor for CPI site construction oversight 
  Unit - Construction Manager (K312S/750/M020)
   Unit Cost - 154 hours/month (average) x 12 months = 1,848 hours
   Unit cost adjustment - None
  Unit - Excavation Coordinator for survey and assessments for buried utilities and 
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Project Baseline_Devl
WBS Filter 1ECA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1ECA
Activity ID: 1ECA1000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

         objects (K312S/750/P050)
   Unit cost - 154 hours/month (average) x 12 months = 1,848
   Unit cost adjustment - Assume 90% of time will charged to projects and 10% of time 
                          will be charged to this activity for staff meetings, 
                          training, etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ConstructionMANAGERS (GRADE 69 - 72) Linear 2,610.39 HoursK312S750 M020STRAIGHT TIME BASE

154 hours/month 0.67401 January 2000 Earned Value Factor12 months
2.09574  [SYS 061300] 2.095743 - target 

Factors

ConstructionCOMPLIANCE INSPECTORS Linear 261.04 HoursK312S750 P050STRAIGHT TIME BASE
154 hours/month for Excavation 0.67401 January 2000 Earned Value Factor12 months0.1 one-tenth of time

2.09574  [SYS 061300] 2.095743 - target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 107 - Subcontract Support Labor

Resources

BOE Estimate estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this WBS element and has been involved with 
oversight of this type for many years).

Item - Subcontract support for CPI site construction oversight
  Unit - Excavation Coordinators (K312S/A51/P050)
   Unit cost - 154 hours/month x 12 months x $68/hours x 2 people = $25,133
   Unit cost adjustment - Assume 905 of time will be charged to projects and 10% of 
                          time will be charged to this activity for staff meetings, 
                          training etc.
  Unit - Labor relations support (K312S/A5H/G060)
   Unit cost - 154 hours/month x 12 months x $30/hours = $55,440
   Unit cost adjustment - None
  Unit - Construction craft support (K312S/A5H/C120)
   Unit cost - 2,000 hours/year x $30/hour x 17 craft x .15 = $153,000
   Unit cost adjustment - Assume 85% of time will be charged to projects and 15% of 
                          time will be charged to this activity for meetings,  
                          badging, training, etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ConstructionCOMPLIANCE INSPECTORS Linear 36,311.81 DollarsK312SA51 P050MACTEC

12 months 2 people154 hours/month68 dollars/hour
0.1 10% of time 2.09574  [SYS 061300] 2.095743 - target 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

Factors

ConstructionD&D SKILLED TRADES Linear 221,054.10 DollarsK312SA5H C120SUBCONTRACTED SRVS
2000 hours/year 1.02283 -- FY00 Escalation --17 craft people30 dollars/hour
0.15 15% of time 2.09574  [SYS 061300] 2.095743 - target 0.67401 January 2000 Earned Value Factor

Factors

ConstructionADMINISTRATIVE ASSISTANTS Linear 80,099.59 DollarsK312SA5H G010SUBCONTRACTED SRVS
154 hours/month 1.02283 -- FY00 Escalation --12 months30 dollars/hour
0.67401 January 2000 Earned Value Factor 2.09574  [SYS 061300] 2.095743 - target 

Factors

Line Item 108 - Misc. Non-Labor
BOE Estimate estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this WBS element and has been involved with 

oversight of this type for many years).

Item - miscellaneous non-labor expenses
  Unit - Office and presentation supplies (K312S/A5C)
   Unit cost - $250/person x 5 people = 1,250
  Unit - Vehicle lease (D216S/A5L)
   Unit cost - Six (6) vehicles x $330/month/vehicle x 12 months = $23,760
  Unit - Construction class tuition for Construction Mgr. (OSHA training and claims 
         resolution training)(K312S/A5R)
   Unit cost - Two classes x $800/class
  Unit - Travel to construction classes in Denver area (K312S/A5M)
   Unit cost - Two classes x $100/class
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Project Baseline_Devl
WBS Filter 1ECA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1ECA
Activity ID: 1ECA1000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Unit cost adjustments - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ConstructionNONE Linear 1,792.17 DollarsK312SA5C 0000SUPPLIES

250 dollars/person 0.67401 January 2000 Earned Value Factor1.015 -- FY00 Escalation --5 people
2.09574  [SYS 061300] 2.095743 - target 

Factors

Business Management OfficeNONE Linear 34,065.60 DollarsC106SA5L 0000RENTALS
330 dollars/vehicle/month 1.015 -- FY00 Escalation --12 months6 vehicles
0.67401 January 2000 Earned Value Factor 2.09574  [SYS 061300] 2.095743 - target 

Factors

ConstructionNONE Linear 282.51 DollarsK312SA5M 0000TRAVEL/TRAIN/RELOCAT
100 dollars/class for travel 0.67401 January 2000 Earned Value Factor2 classes

2.09574  [SYS 061300] 2.095743 - target 
Factors

ConstructionNONE Linear 2,293.98 DollarsK312SA5R 0000MISC EXPENSES
800 dollars/class for tuition 0.67401 January 2000 Earned Value Factor1.015 -- FY00 Escalation --2 classes

2.09574  [SYS 061300] 2.095743 - target 
Factors

Activity ID: 1ECA1010 Description: Site Construction Support FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 AECCM MTS Admin and Oversight 1.00 each 0EE 0 0 981,506 981,506 981,50600
106 K-H Labor 1.00 each 1,808HC 1,808 92,033 0 92,033 135,93343,9000
107 Subcontract Support Labor 1.00 each 0HC 0 0 212,469 212,469 212,46900
108 Misc. Non-Labor 1.00 each 0HC 0 0 24,198 24,198 24,19800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 71,632 71,632071,632

Total for Activity 1ECA1010: 1,808 92,033 1,218,173 1,381,839 1,425,73843,90071,632

Cost Element Skill Quantity UnitsCurve

Line Item 101 - AECCM MTS Admin and Oversight

Resources

BOE Estimate based on both historical costs from FY98 and estimator's (CTR for AECCM Master Task Subcontracts) experience with the FY98/99 scopes.

 Item - AECCM Master Task Subcontract (MTS) oversight group manager and other 
        personnel necessary for execution of work scope (all ICF Kaiser).
  Unit - Group manager for AECCM MTS oversight (K312S/A5H/M020)
   Unit cost - Lump sum contract @ $200,000 (includes expenses)
  Unit - Project manager for AECCM subcontract close-outs (K312S/A5H/M030)
   Unit cost - 1850 hours x $88.65/hour = $164,000
  Unit - Cost analyst for AECCM subcontract close-outs (K312S/A5H/P070)
   Unit cost - 1850 hours x $62.16/hour = $114,996
  Unit - Subcontract support for AECCM claims settlements (K312S/A5H/M040)
   Unit cost - Three lump sum contracts @ 200,000/contract (includes expenses)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ConstructionMANAGERS (GRADE 69 - 72) Linear 181,929.10 DollarsK312SA5H M020SUBCONTRACTED SRVS

200000 dollars/lump sum subcontract 1.02283 -- FY00 Escalation --1 subcontract
0.88934  [SYS 061400] .88934200 - System 

Factors

ConstructionMANAGERS (GRADE 69 - 72) Linear 545,787.40 DollarsK312SA5H M020SUBCONTRACTED SRVS
3 subcontracts 1.02283 -- FY00 Escalation --200000 dollars/lump sum subcontract

0.88934  [SYS 061400] .88934200 - System 
Factors

ConstructionMANAGERS (GRADE 69 - 72) Linear 149,184.20 DollarsK312SA5H M020SUBCONTRACTED SRVS
1850 hours 1.02283 -- FY00 Escalation --88.65 dollars/hour

0.88934  [SYS 061400] .88934200 - System 
Factors

ConstructionCOST ESTIMATORS PLANNERS AN Linear 104,605.60 DollarsK312SA5H P070SUBCONTRACTED SRVS
1850 hours 1.02283 -- FY00 Escalation --62.16 dollars/hour

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 106 - K-H Labor
BOE
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Project Baseline_Devl
WBS Filter 1ECA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1ECA
Activity ID: 1ECA1010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Estimate based on historical date from FY98 and estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this 
WBS element and has been involved with oversight of this type for many years).

Item - K-H Labor for CPI site construction oversight 
  Unit - Construction Manager (K312S/750/M020)
   Unit Cost - 154 hours/month (average) x 12 months = 1,848 hours
   Unit cost adjustment - None
  Unit - Excavation Coordinator for survey and assessments for buried utilities and 
         objects (K312S/750/P050)
   Unit cost - 154 hours/month (average) x 12 months = 1,848
   Unit cost adjustment - Assume 90% of time will charged to projects and 10% of time 
                          will be charged to this activity for staff meetings, 
                          training, etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ConstructionMANAGERS (GRADE 69 - 72) Linear 1,643.50 HoursK312S750 M020STRAIGHT TIME BASE

154 hours/month 12 months
0.88934  [SYS 061400] .88934200 - System 

Factors

ConstructionCOMPLIANCE INSPECTORS Linear 164.35 HoursK312S750 P050STRAIGHT TIME BASE
154 hours/month for Excavation 12 months0.1 one-tenth of time

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 107 - Subcontract Support Labor

Resources

BOE Estimate estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this WBS element and has been involved with 
oversight of this type for many years).

Item - Subcontract support for CPI site construction oversight
  Unit - Excavation Coordinators (K312S/A51/P050)
   Unit cost - 154 hours/month x 12 months x $68/hours x 2 people = $25,133
   Unit cost adjustment - Assume 90% of time will be charged to projects and 10% of 
                          time will be charged to this activity for staff meetings, 
                          training etc.
  Unit - Labor relations support (K312S/A5H/G060)
   Unit cost - 154 hours/month x 12 months x $30/hours = $55,440
   Unit cost adjustment - None
  Unit - Construction craft support (K312S/A5H/C120)
   Unit cost - 2,000 hours/year x $30/hour x 17 craft x .15 = $153,000
   Unit cost adjustment - Assume 85% of time will be charged to projects and 15% of 
                          time will be charged to this activity for meetings,  
                          badging, training, etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ConstructionCOMPLIANCE INSPECTORS Linear 22,861.94 DollarsK312SA51 P050MACTEC

68 dollars/hour 12 months154 hours/month0.1 10% of time
2 people 0.88934  [SYS 061400] .88934200 - System 1.02283 -- FY00 Escalation --

Factors

ConstructionD&D SKILLED TRADES Linear 139,175.80 DollarsK312SA5H C120SUBCONTRACTED SRVS
2000 hours/year 0.15 15% of time17 craft people30 dollars/hour
1.02283 -- FY00 Escalation -- 0.88934  [SYS 061400] .88934200 - System 

Factors

ConstructionADMINISTRATIVE ASSISTANTS Linear 50,430.76 DollarsK312SA5H G010SUBCONTRACTED SRVS
154 hours/month 1.02283 -- FY00 Escalation --30 dollars/hour12 months

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 108 - Misc. Non-Labor
BOE Estimate estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this WBS element and has been involved with 

oversight of this type for many years).

Item - miscellaneous non-labor expenses
  Unit - Office and presentation supplies (K312S/A5C)
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Project Baseline_Devl
WBS Filter 1ECA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1ECA
Activity ID: 1ECA1010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

   Unit cost - $250/person x 5 people = $1,250
  Unit - Vehicle lease (D216S/A5L)
   Unit cost - Six (6) vehicles x $330/month/vehicle x 12 months = $23,760
  Unit - Construction class tuition for Construction Mgr. (OSHA training and claims 
         resolution training)(K312S/A5R)
   Unit cost - Two classes x $800/class
  Unit - Travel to construction classes in Denver area (K312S/A5M)
   Unit cost - Two classes x $100/class
  Unit cost adjustments - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ConstructionNONE Linear 1,128.35 DollarsK312SA5C 0000SUPPLIES

250 dollars/person 1.015 -- FY00 Escalation --5 people
0.88934  [SYS 061400] .88934200 - System 

Factors

Environmental ComplianceNONE Linear 21,447.73 DollarsC103SA5L 0000RENTALS
330 dollars/vehicle/month 1.015 -- FY00 Escalation --12 months6 vehicles

0.88934  [SYS 061400] .88934200 - System 
Factors

ConstructionNONE Linear 177.87 DollarsK312SA5M 0000TRAVEL/TRAIN/RELOCAT
100 dollars/class for travel 2 classes

0.88934  [SYS 061400] .88934200 - System 
Factors

ConstructionNONE Linear 1,444.29 DollarsK312SA5R 0000MISC EXPENSES
800 dollars/class for tuition 1.015 -- FY00 Escalation --2 classes

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 43,158.63 DollarsZDEPTCON 0000CONTINGENCY

43158.6 DollarsFactors
No DepartmentNONE Linear 28,473.82 DollarsZDEPTESC 0000ESCALATION

28473.8 DollarsFactors
Activity ID: 1ECA1020 Description: Site Construction Support FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 AECCM MTS Admin and Oversight 1.00 each 0EE 0 0 981,506 981,506 981,50600
106 K-H Labor 1.00 each 1,808HC 1,808 92,033 0 92,033 124,52132,4880
107 Subcontract Support Labor 1.00 each 0HC 0 0 212,469 212,469 212,46900
108 Misc. Non-Labor 1.00 each 0HC 0 0 24,198 24,198 24,19800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 200,167 200,1670200,167

Total for Activity 1ECA1020: 1,808 92,033 1,218,173 1,510,373 1,542,86032,488200,167
Line Item 101 - AECCM MTS Admin and Oversight

BOE Estimate based on both historical costs from FY98 and estimator's (CTR for AECCM Master Task Subcontracts) experience with the FY98/99 scopes.

 Item - AECCM Master Task Subcontract (MTS) oversight group manager and other 
        personnel necessary for execution of work scope (all ICF Kaiser).
  Unit - Group manager for AECCM MTS oversight (K312S/A5H/M020)
   Unit cost - Lump sum contract @ $200,000 (includes expenses)
  Unit - Project manager for AECCM subcontract close-outs (K312S/A5H/M030)
   Unit cost - 1850 hours x $88.65/hour = $164,000
  Unit - Cost analyst for AECCM subcontract close-outs (K312S/A5H/P070)
   Unit cost - 1850 hours x $62.16/hour = $114,996
  Unit - Subcontract support for AECCM claims settlements (K312S/A5H/M040)
   Unit cost - Three lump sum contracts @ 200,000/contract (includes expenses)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1ECA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1ECA
Activity ID: 1ECA1020

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

ConstructionMANAGERS (GRADE 69 - 72) Linear 181,929.10 DollarsK312SA5H M020SUBCONTRACTED SRVS
200000 dollars/lump sum subcontract 1.02283 -- FY00 Escalation --1 subcontract

0.88934  [SYS 061400] .88934200 - System 
Factors

ConstructionMANAGERS (GRADE 69 - 72) Linear 545,787.40 DollarsK312SA5H M020SUBCONTRACTED SRVS
3 subcontracts 1.02283 -- FY00 Escalation --200000 dollars/lump sum subcontract

0.88934  [SYS 061400] .88934200 - System 
Factors

ConstructionMANAGERS (GRADE 69 - 72) Linear 149,184.20 DollarsK312SA5H M020SUBCONTRACTED SRVS
1850 hours 1.02283 -- FY00 Escalation --88.65 dollars/hour

0.88934  [SYS 061400] .88934200 - System 
Factors

ConstructionCOST ESTIMATORS PLANNERS AN Linear 104,605.60 DollarsK312SA5H P070SUBCONTRACTED SRVS
1850 hours 1.02283 -- FY00 Escalation --62.16 dollars/hour

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 106 - K-H Labor

Resources

BOE Estimate based on historical date from FY98 and estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this 
WBS element and has been involved with oversight of this type for many years).

Item - K-H Labor for CPI site construction oversight 
  Unit - Construction Manager (K312S/750/M020)
   Unit Cost - 154 hours/month (average) x 12 months = 1,848 hours
   Unit cost adjustment - None
  Unit - Excavation Coordinator for survey and assessments for buried utilities and 
         objects (K312S/750/P050)
   Unit cost - 154 hours/month (average) x 12 months = 1,848
   Unit cost adjustment - Assume 90% of time will charged to projects and 10% of time 
                          will be charged to this activity for staff meetings, 
                          training, etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ConstructionMANAGERS (GRADE 69 - 72) Linear 1,643.50 HoursK312S750 M020STRAIGHT TIME BASE

154 hours/month 12 months
0.88934  [SYS 061400] .88934200 - System 

Factors

ConstructionCOMPLIANCE INSPECTORS Linear 164.35 HoursK312S750 P050STRAIGHT TIME BASE
154 hours/month for Excavation 12 months0.1 one-tenth of time

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 107 - Subcontract Support Labor

Resources

BOE Estimate estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this WBS element and has been involved with 
oversight of this type for many years).

Item - Subcontract support for CPI site construction oversight
  Unit - Excavation Coordinators (K312S/A51/P050)
   Unit cost - 154 hours/month x 12 months x $68/hours x 2 people = $25,133
   Unit cost adjustment - Assume 90% of time will be charged to projects and 10% of 
                          time will be charged to this activity for staff meetings, 
                          training etc.
  Unit - Labor relations support (K312S/A5H/G060)
   Unit cost - 154 hours/month x 12 months x $30/hours = $55,440
   Unit cost adjustment - None
  Unit - Construction craft support (K312S/A5H/C120)
   Unit cost - 2,000 hours/year x $30/hour x 17 craft x .15 = $153,000
   Unit cost adjustment - Assume 85% of time will be charged to projects and 15% of 
                          time will be charged to this activity for meetings,  
                          badging, training, etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1ECA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1ECA
Activity ID: 1ECA1020

Activity Filter * Starts In FY *
ConstructionCOMPLIANCE INSPECTORS Linear 22,861.94 DollarsK312SA51 P050MACTEC

68 dollars/hour 12 months154 hours/month0.1 10% of time
2 people 0.88934  [SYS 061400] .88934200 - System 1.02283 -- FY00 Escalation --

Factors

ConstructionD&D SKILLED TRADES Linear 139,175.80 DollarsK312SA5H C120SUBCONTRACTED SRVS
2000 hours/year 0.15 15% of time17 craft people30 dollars/hour
1.02283 -- FY00 Escalation -- 0.88934  [SYS 061400] .88934200 - System 

Factors

ConstructionADMINISTRATIVE ASSISTANTS Linear 50,430.76 DollarsK312SA5H G010SUBCONTRACTED SRVS
154 hours/month 1.02283 -- FY00 Escalation --30 dollars/hour12 months

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 108 - Misc. Non-Labor

Resources

BOE Estimate estimator's experience with similar work scope  (Estimator is person responsible for the work scope in this WBS element and has been involved with 
oversight of this type for many years).

Item - miscellaneous non-labor expenses
  Unit - Office and presentation supplies (K312S/A5C)
   Unit cost - $250/person x 5 people = $1,250
  Unit - Vehicle lease (D216S/A5L)
   Unit cost - Six (6) vehicles x $330/month/vehicle x 12 months = $23,760
  Unit - Construction class tuition for Construction Mgr. (OSHA training and claims 
         resolution training)(K312S/A5R)
   Unit cost - Two classes x $800/class
  Unit - Travel to construction classes in Denver area (K312S/A5M)
   Unit cost - Two classes x $100/class
  Unit cost adjustments - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ConstructionNONE Linear 1,128.35 DollarsK312SA5C 0000SUPPLIES

250 dollars/person 1.015 -- FY00 Escalation --5 people
0.88934  [SYS 061400] .88934200 - System 

Factors

Environmental ComplianceNONE Linear 21,447.73 DollarsC103SA5L 0000RENTALS
330 dollars/vehicle/month 1.015 -- FY00 Escalation --12 months6 vehicles

0.88934  [SYS 061400] .88934200 - System 
Factors

ConstructionNONE Linear 177.87 DollarsK312SA5M 0000TRAVEL/TRAIN/RELOCAT
100 dollars/class for travel 2 classes

0.88934  [SYS 061400] .88934200 - System 
Factors

ConstructionNONE Linear 1,444.29 DollarsK312SA5R 0000MISC EXPENSES
800 dollars/class for tuition 1.015 -- FY00 Escalation --2 classes

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 137,420.50 DollarsZDEPTCON 0000CONTINGENCY

137421 DollarsFactors
No DepartmentNONE Linear 62,746.01 DollarsZDEPTESC 0000ESCALATION

62746.0 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

6,487 330,243 4,067,916 4,669,957 4,817,679147,722

Report Totals:

Contingency 
& Escalation

271,799
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